

BIRDS EYE VIEW PROJECT

ready to *ship.*

Fifteen items open. Four are the critical path. Everything else can land at launch or in the first two weeks after.

TARGET · [BIRDSEYEVUEPROJECT.ORG](https://birdseyeviewproject.org)

WINDOW · 1.5–2 WEEKS

THE FOUR ITEMS THAT BLOCK LAUNCH



Everything else on the grid is important but not blocking. These four must land before DNS cuts over.

MUST RESOLVE BEFORE DNS FLIP

1. **Neon integration working session** (Landon + Noah). No forms work without this — Apply, Donate, Newsletter, Partner all currently reveal a thank-you but don't submit anywhere.
2. **Correct documentary trailers** (Ryan → Adam). Currently showing the wrong file. Includes the 90-second vertical for social.
3. **Photography pass + partner logos** (Ryan + Landon). Placeholders shipped for hero, Real Reset, Real Help, Real Outcomes, About banner, Programs hero, and Matt Gallagher's portrait. Launch quality expects real assets in these slots.
4. **DNS records added at registrar** (Ryan or whoever holds the domain). Four A records + two CNAMEs. Takes 5 min at the panel plus propagation.

Deferred work — sitewide staging environment, additional resources content, the affiliate-promotion review, and the "reorganized five-phase diagram" if it doesn't land by June 30 — happens after launch as a Phase 2 pass.

ryan's *list.*

ITEM	STATUS	DUE	NOTES
Partner logos	WAITING	EOD today	All but one ready. Landing spot: Give-page footer strip or standalone partner block (TBD).
Reorganized five-phase diagram content	WAITING	EOD June 30	Simpler labels + gut biome + bio wearables added. Noah proceeds with current layout if not received.
Correct documentary trailers (3)	WAITING	TBD	Adam sent wrong file; resending. Includes 90-sec vertical for social use only.
WWI Museum group photo	WAITING	TBD	For the Human Performance Project card on documentary index.
Nonprofit affiliate promotion regs	WAITING	TBD	For future affiliate-channel review. Not a launch blocker.
Final data pull from current birdseyeviewproject.org host	WAITING	Before DNS flip	Donor list, form submissions, anything CMS-locked. Once DNS swings, the old install goes dark.
DNS access at registrar	CONFIRM	Before DNS flip	Need the six records (four A + two CNAME) added at cutover.

OWNER

landon's *list.*

ITEM	STATUS	DUE	NOTES
War Feather replacement photography	WAITING	TBD	Five slots: Real Reset banner, Real Help banner, Real Outcomes banner, About hero, Programs hero.
Matt Gallagher portrait reshoot	WAITING	TBD	With Matt. Landon has in-office camera setup.
Reorganized five-phase diagram (visual)	WAITING	With Ryan · June 30	Landon owns the graphic, Ryan owns the label content.
Neon donor form embed	WAITING	Working session	Placeholder is on donate.html. Currently falls back to GivingFuel link.
Neon: Apply form wired	WAITING	Working session	Client-side reveal only. Needs Neon submission handler with conditional filters.
Neon: Newsletter signup wired	WAITING	Working session	Currently no-op. Needs Neon list subscription.
Neon: Partner form wired	WAITING	Working session	Partner page stubbed and hidden from nav. When it comes back, form needs a real backend.

OWNER

lee & ej's *list.*

ITEM	STATUS	DUE	NOTES
Populated resources sections (first batch)	WAITING	EOD today	Wiki-style, text-based.
Sleep section references	WAITING	End of week	Completes the resources module.
Compliance / claims review	WAITING	This week	EJ back from Honduras; may bring additional reviewers.

OWNER

noah & the *infra.*

ITEM	STATUS	DUE	NOTES
CNAME → birdseyeviewproject.org	DONE	—	Committed. Auto-binds after Pages settings update on new repo.
robots.txt · sitemap.xml · 404 page	DONE	—	21 URLs sitemapped. Branded 404 with 988 callout.
Create smalleragency GitHub org	TO DO	ASAP	Free plan sufficient.
Transfer repo → smalleragency/birdseyeview-web	TO DO	After org exists	GitHub preserves history + sets up auto-redirect from old URL.
Enable Pages + custom domain	TO DO	After transfer	Deploy from main, /root. Enforce HTTPS after cert issues.
Verify SSL cert issued	TO DO	After DNS	Automatic via Let's Encrypt, ~15 min after DNS resolves.
Staging environment (staging.birdseyeviewproject.org)	PHASE 2	Post-launch	Second repo. Set up after prod is stable.

the six *records.*

Ryan or whoever holds the birdseyeviewproject.org domain adds these at the registrar. The four A records are GitHub Pages' official IPs. The www and staging CNAMEs both point at the GitHub Pages URL.

TYPE	NAME	VALUE
A	@ (apex)	185.199.108.153
A	@ (apex)	185.199.109.153
A	@ (apex)	185.199.110.153
A	@ (apex)	185.199.111.153
CNAME	www	smalleragency.github.io.
CNAME	staging	smalleragency.github.io. (optional · phase 2)

Whoever manages DNS today should also **delete or archive the existing records** pointing at the current WordPress-y host so the new ones win. Total propagation is usually 5 minutes to a few hours; official max is 24.

WARNING

Once DNS flips, the current birdseyeviewproject.org site goes offline immediately. If anyone has anything on that install — final donor list, contact submissions, CMS content — pull it **before** the cutover. Otherwise it's gone.

what's *done.*

For reference. Everything below is committed, deployed to staging, and passing walkthrough.

ITEM	STATUS
"Bird's Eye View" apostrophe removed sitewide	DONE
"Cohort" → "Team" / "Tribe" swap	DONE
"52 weeks / 12 months" → "6 months"	DONE
"Real Science" restored (from "Real Reset")	DONE
"We measure everything" → "We measure what matters"	DONE
"Become an Ambassador" → "Join the Task Force"	DONE
Partner page stubbed + hidden from top nav	DONE
Pulse hero — cycling "Are you feeling..." + Join / Support	DONE
Six-phase "How it works" diagram (Landon's flow, brand-pure)	DONE
Documentary trailers moved to hero	DONE
Events flyer grid (7 events, incl. Red Coat / Bombshells / Bomb Squad / Fireside)	DONE
About: Steve Woods removed, timeline updated, Task Force framing	DONE
Give page collapsed to single Give Today with Neon placeholder	DONE
Apply for War Feather · 988 banner + severity slider + US-only filter	DONE
Three-phase Selection section deleted (redundant)	DONE

TIMELINE

t-minus *two weeks.*

Steps one through three take about thirty minutes of Noah's time once the GitHub org exists. DNS is five minutes at the registrar plus propagation. The critical-path four are where the real wall-clock lives.

NEXT ACTION

Book the Neon working session. Everything else *unblocks* after that.